

CHANGE ORDER

Customer: Hopkins County
 Job Address: 12080 TX-11, Como, TX (Precinct 2 Maintenance)
 RBC Representative: Kyle Robinson

CO #: 0901

We hereby agree to make the following change(s):	Amount
Grade and install concrete pad for propane tank - 3'x7'	0.00
Metal Building Addition: Install 2 ea. 4'x4'x2' concrete footings with 2 layers of #5 rebar 12" on center. Fabricate and install weld plats. Install I beam columns and rafters, panel wall under awning, panel roof, ridge cap and eave trim. Panels to match existing building	19,993.00
Includes 7 days Add Time to Orininal Work	
TOTAL PRICE FOR CHANGES	19,993.00


**THIS CHANGE ORDER BECOMES PART OF AND IN CONFORMANCE WITH THE EXISTING CONTRACT.
 WORK IS INITIATED AFTER PAYMENT IS MADE.**

We hereby agree to make the change(s) specified above at the price indicated per this Change Order. This change order may increase the amount of days to complete the job.

The prices and specifications of this Change Order are satisfactory and are hereby accepted. All work is to be performed under the established terms and conditions specified in the original contract unless otherwise specified.



 Authorized Contractor Signature



 Owner Signature - Notice: Signature by one party is acceptance of both.

Kyle N. Robinson

 Printed Name

Robert Newson

 Printed Name

10/10/2023

 Date of Acceptance

10-23-2023

 Date of Acceptance