

START TIME

11:00 A.M.

MEET WITH REPRESENTATIVES FROM SEDALCO CONSTRUCTION SERVICES TO DISCUSS THE CONSTRUCTION OF THE JAIL

Days Of Delay: 16 Behind. Next Meeting @ 11:00 May 6<sup>th</sup>.

END TIME

11:30 A.M.

MINUTES APPROVED APRIL 13<sup>TH</sup>, 2015:

*[Signature]*  
County Judge

*[Signature]*  
Commissioner #1

*[Signature]*  
Commissioner #2

*[Signature]*  
Commissioner #3

*[Signature]*  
Commissioner #4



*[Signature]*  
County Clerk and Ex-Officio Clerk  
Of the Commissioners' Court of Hopkins County, Texas