

START TIME

1:30 P.M.

MEET WITH REPRESENTATIVES FROM SEDALCO CONSTRUCTION SERVICES
TO DISCUSS THE CONSTRUCTION OF THE JAIL

Roof (If All Is Perfect) May 20th

Weather Days: 38

Days Behind: 20


Eric Is Absent


END TIME


1:41 P.M.


MINUTES APPROVED JUNE 8TH, 2015:


County Judge



Commissioner #1


Commissioner #2


Commissioner #3


Commissioner #4




County Clerk and Ex-Officio Clerk
Of the Commissioners' Court of Hopkins County, Texas