

START TIME

1:30 P.M.

MEET WITH REPRESENTATIVES FROM SEDALCO CONSTRUCTION SERVICES
TO DISCUSS THE CONSTRUCTION OF THE JAIL

Weather Days: 37


16 Days Behind

Approx. 2 Weeks Will Be In The Dry.

END TIME

1:47 P.M.


MINUTES APPROVED JUNE 8TH, 2015:




County Judge




Commissioner #1



Commissioner #2




Commissioner #3



Commissioner #4





County Clerk and Ex-Officio Clerk
Of the Commissioners' Court of Hopkins County, Texas