


# CHANGE ORDER

**EXHIBIT**  
2

To: Hopkins County	Job: Hopkins County Maintenance Building
Attn: Tom Glosup (Project Mgr.)	Location: 180 Houston Street, SS, Tx. 75482
Address: 118 Church St.	Existing Contract Date: 11/12/2019
City, State, Zip: Sulphur Springs, Texas 75482	Existing Contract Price: \$ 73,300.00
Date: 04/06/2020	Time Extention: N/A

We hereby agree to make the following change(s):	Amount +/-
Furnish materials and labor to install Drywall Firewall on East Elevation of Building.	4800.
Furnish materials and labor to install four (4) new insulated Garage Doors .	4554
Total Price for Changes	9354. <sup>00</sup>
Revised Contract Total	82654. <sup>00</sup>

<b><i>THIS CHANGE ORDER BECOMES PART OF AND IN CONFORMANCE WITH THE EXISTING CONTRACT.</i></b>	
<p>The prices and specifications of this Change Order are satisfactory and are hereby accepted. All work is to be performed under the established terms and conditions specified in the original contract unless otherwise specified.</p>	<div style="text-align: center; margin-bottom: 10px;">   <i>Owners Signature</i> </div> <div style="text-align: center; margin-bottom: 10px;"> <span style="font-size: 1.5em;">4-6-2020</span>  <i>Date of Acceptance</i> </div>